COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2010

ESTI MATE SUMVARY 07:51: 19
CONTI D C17669 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17669- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 33.0 DAYS TI VE ALLOW 100 WORK DAYS
BRI DGE OVER TURKEY CREEK (FASTER) PERCENT TI ME: 33.00 ORI G TI VE ALLOW 100 WORK DAYS
PROJECT NO FBR 069A- 026
BRI DGE OVER TURKEY CREEK (FASTER)
NAME OF ROAD: 069A
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COVPANY PAY PERI OD ENDI NG 08/ 20/ 2010 DATE TI ME STARTED 06/ 22/2010
P.O DRAVER 352 DATE LET 03/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 03/ 24/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2010 DATE ACCEPTED
WAL SENBURG CO 81089 719- 738-1883 DATE NOTI CE TO PROCEED 06/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,973, 436.50 PARTI Cl PATI NG $ 483, 124. 25 $ 346, 574. 90
AWARD PRQIECT AMT: $  1,837,111.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 24. 48% TOTAL EARNI NGS 483, 124. 25 346, 574. 90
FUNDS AVAI LABLE: $ 1,490, 312.25 STOCKPI LED MATERI ALS 151, 128. 00 151, 128. 00
GROSS EARNI NGS 634, 252. 25 497, 702. 90
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -12,543.73 -9, 422.25
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 621, 708. 52 488, 280. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 621, 708. 52 488, 280. 65
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 488, 280. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQIECT: FBR 069A- 026 ESTI MATE NO 0002 07:51: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 CLEARI NG AND GRUBBI NG 5. 800 5. 800
ACRE 0. 000 0. 00
1, 200. 00000 5. 800 6, 960. 00
0010 202-00010 REMOVAL COF TREE 15. 000 15. 000
EACH 0. 000 0. 00
500. 00000 15. 000 7,500. 00
0015 202-00090 *REMOVAL OF DELI NEATOR 21. 000 0. 000
EACH 0. 000 0. 00
6. 50000 0. 000 0.00
0020 202-00810 REMOVAL COF GROUND SI GN 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0025 202-01000 *REMOVAL OF FENCE 3, 088. 000 2,025. 000
LF 0. 000 0.00
0. 65000 2,025. 000 1, 316. 25
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 225. 000 0. 000
LF 0. 000 0. 00
1.10000 0. 000 0. 00
0035 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0040 202-05026 SAW NG ASPHALT MATERI AL (6 | NCH) 56. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0045 202-07000 OBLI TERATE OLD RQAD 1. 000 0. 000
LS 0. 000 0.00
25, 000. 00000 0. 000 0.00
0050 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 35, 862. 000 5, 967. 400
cY 15, 791. 600 102, 645. 40
6. 50000 21, 759. 000 141, 433. 50
0055 203-00062 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) (SPECIAL) 7,031. 000 0. 000
CcY 0. 000 0. 00

7.00000 0. 000 0.00



CONTI D: C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQIECT: FBR 069A- 026 ESTI MATE NO 0002 07:51: 19

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 203-01500  BLADI NG 50. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0.00
0065 203-01622  SWEEPI NG (W TH Pl CKUP BROOV) 40. 000 0. 000
HOUR 4.000 260. 00
65. 00000 4. 000 260. 00
0070 207-00205  TOPSO L 2, 500. 000 0. 000
cy 0. 000 0.00
12. 00000 0. 000 0.00
0075 208-00002  *ERCSI ON LOG (12 | NCH) 600. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 208-00011  *ERCSI ON BALES (WEED FREE) 50. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0.00
0085 208-00020  *SILT FENCE 5, 600. 000 2, 000. 000
LF 0. 000 0.00
1. 10000 2, 000. 000 2, 200. 00
0090 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0095 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0100 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 80. 000 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0.00
0105 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 80. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0.00
0110 208-00205  ERCSI ON CONTROL SUPERVI SOR 250. 000 18. 000
HOUR 20. 000 600. 00
30. 00000 38. 000 1, 140. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQJECT: FBR 069A- 026 ESTI MATE NO 0002 07:51:19
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00006 * SEEDI NG ( NATI VE) 10. 000 . 000
ACRE . 000 0. 00
320. 00000 . 000 0. 00
0120 212-00032 *SO L CONDI TI ONI NG 10. 000 . 000
ACRE . 000 0. 00
700. 00000 . 000 0. 00
0125 213-00002 *MULCH NG (WEED FREE HAY) 10. 000 . 000
ACRE . 000 0. 00
350. 00000 . 000 0.00
0130 213-00061 *MULCH TACKI FI ER 2,000. 000 . 000
LB . 000 0.00
1. 55000 . 000 0. 00
0135 213-00100 *SA L Bl NDER 2.000 . 000
ACRE . 000 0. 00
800. 00000 . 000 0.00
0140 214-00215 DECI DUCQUS TREE (1.5 | NCH CALI PER) 10. 000 . 000
EACH . 000 0. 00
150. 00000 . 000 0.00
0145 214-00350 DECI DUOUS SHRUB (5 GALLON CONTAI NER) 14. 000 . 000
EACH . 000 0. 00
35. 00000 . 000 0. 00
0150 214-01010 BRUSH LAYER CUTTI NG 170. 000 . 000
EACH . 000 0. 00
3. 00000 . 000 0. 00
0155 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 300. 000 . 000
SY . 000 0. 00
2.10000 . 000 0. 00
0160 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 3, 156. 000 . 000
TON . 000 0. 00
18. 00000 . 000 0. 00
0165 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 50. 000 . 000
TON . 000 0.00
150. 00000 . 000 0. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQJECT: FBR 069A- 026 ESTI MATE NO 0002 07:51:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-34751 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 2,440. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0175 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 2,218.000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0.00
0180 420-00112 GEOTEXTI LE ( DRAI NAGE) (CLASS 1) 1, 309. 000 0. 000
SY 390. 000 780. 00
2.00000 390. 000 780. 00
0185 506-00212 RI PRAP (12 | NCH) 655. 000 0. 000
cY 327. 500 39, 300. 00
120. 00000 327. 500 39, 300. 00
0190 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 300. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0195 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0200 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0205 607-00010 *CORNER AND LI NE BRACE PCST 18. 000 10. 000
EACH 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0210 607-01000 *FENCE BARBED WRE W TH METAL PCSTS 3, 261. 000 0. 000
LF 2,025. 000 2,632.50
1. 30000 2,025. 000 2,632.50
0215 607-11580 *FENCE ( TEMPORARY) 500. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 607-60116 *16 FOOT GATE 3. 000 0. 000
EACH 1. 000 510. 00
510. 00000 1. 000 510. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQJECT: FBR 069A- 026 ESTI MATE NO 0002 07:51:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 612-00001 *DELI NEATOR (TYPE I) 25. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0230 612-00002 *DELI NEATOR (TYPE I 1) 17. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0235 612-00003 DELI NEATOR (TYPE I 11) 6. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0240 614-00011 SI GN PANEL (CLASS I) 3.750 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0.00
0245 614-01503 STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SCCKET) 1. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0250 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 440
LS 0. 220 2, 860. 00
13, 000. 00000 0. 660 8, 580. 00
0255 626- 00000 *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 32, 500. 00
130, 000. 00000 0. 500 65, 000. 00
0260 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0265 627-00005 *EPOXY PAVEMENT MARKI NG 36. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0270 630-00000 *FLAGGE NG 1, 800. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0275 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 100. 000 22.000
DAY 29. 000 2,755.00
95. 00000 51. 000 4, 845. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQJECT: FBR 069A- 026 ESTI MATE NO 0002 07:51:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-00012 *TRAFFI C CONTROL MANAGEMENT 30. 000 4.000
DAY 1. 000 475. 00
475. 00000 5. 000 2,375.00
0285 630-80002 *FLASH NG BEACON ( SOLAR) 4. 000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0290 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 4. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0295 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 1. 000
EACH 0. 000 0. 00
21. 00000 1. 000 21.00
0300 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 22.000 3. 000
EACH 0. 000 0. 00
32. 00000 3. 000 96. 00
0305 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 16. 000 1. 000
EACH 0. 000 0. 00
42. 00000 1. 000 42.00
0310 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 16. 000
SF 0. 000 0. 00
16. 00000 16. 000 256. 00
0315 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0320 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 0. 000
EACH 15. 000 165. 00
11. 00000 15. 000 165. 00
0325 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 0. 000 0. 00
5. 25000 0. 000 0. 00
0330 700-70010 F/ A M NOR CONTRACT REVI SI ONS 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQJECT: FBR 069A- 026 ESTI MATE NO 0002 07:51:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 3, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 10, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0365 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0375 700-70380 F/ A ERCSI ON CONTROL 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) ADDED SURVEY WORK 35. 500 0. 000
HOUR 35. 500 3, 550. 00
100. 00000 35. 500 3, 550. 00
CAT 0200 CURRENT AMI  $ 1,227,077.50 $ 189, 032.90 $ 297,582. 25



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQJECT: FBR 069A- 026 ESTI MATE NO 0002 07:51:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0380 202-00400 REMOVAL CF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0385 206-00000 STRUCTURE EXCAVATI ON 83. 000 0. 000
CcY 41. 500 415. 00
10. 00000 41. 500 415. 00
0390 206-00100 STRUCTURE BACKFI LL (CLASS 1) 616. 000 0. 000
CcY 0. 000 0. 00
25. 00000 0. 000 0. 00
0395 206-00200 STRUCTURE BACKFI LL (CLASS 2) 151. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0400 503-00030 *DRI LLED CAI SSON (30 | NCH) 432. 000 0. 000
LF 432. 000 88, 560. 00
205. 00000 432. 000 88, 560. 00
0405 509-00001 *STRUCTURAL STEEL ( GALVAN ZED) 7,925. 000 0. 000
LB 7,925. 000 44, 380. 00
5. 60000 7,925. 000 44, 380. 00
0410 512-00103 *BEARI NG DEVI CE (TYPE 111) (SPEC AL) ( FI XED) 6. 000 0. 000
EACH 0. 000 0. 00
7, 250. 00000 0. 000 0. 00
0415 515-00120 *WATERPROCFI NG ( MEMBRANE) 661. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0420 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 80. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0.00
0425 601-03040 * CONCRETE CLASS D ( BRI DGE) 311. 000 0. 000
cY 37.000 12, 950. 00
350. 00000 37.000 12, 950. 00
0430 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 63, 455. 000 0. 000
LB 11, 237. 000 11, 237.00
1. 00000 11, 237. 000 11, 237.00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17669- BI D ESTI MATE RUN 08/ 26/ 2010
PRQJECT: FBR 069A- 026 ESTI MATE NO 0002 07:51:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0435 606-11030 *BRI DGE RAIL TYPE 10M 296. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0440 618-01994 * PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 4,494. 000 0. 000
SF 0. 000 0. 00
50. 50000 0. 000 0. 00
0440 MATERI AL ALLOMNCE G RDERS 0. 000
SF 2,992. 634 151, 128. 00
50. 50000 2,992. 634 151, 128. 02
0445 618- 05025 * PRESTRESSED CONCRETE UNI T ( SPECI AL) ( PRECAST CAP) 272. 400 0. 000
SF 0. 000 0. 00
155. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 718,359.00 $ 308, 670.00 $ 308, 670. 02
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0450 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0455 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0460 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 28,000. 00 $ 0.00$ 28, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

1,973,436.50 %

497,702.90 $ 634, 252. 27



